



Sunrise Park

Project Location: 800 N.E. 5TH ST.



Project Description: This 2.4 acre residential neighborhood park will be completely redesigned. Upgrades include the following, based on Community input: New restroom building, parking with one charging station, new ADA accessible playground and fitness area with rubberized surface and shade structures, new privacy fence, new concrete walking trail, a butterfly garden, upgraded park furniture and upgraded landscaping and irrigation system. A new monument sign and new park entry and perimeter fencing will be provided.

ENGINEER/ARCHITECT
Savino & Miller Design Studio

GENERAL CONTRACTOR
Burkhardt Construction, Inc. (CMAR)

APRIL 2022

- NTP for Design Services Issued May 2018.
- First Community Planning Meeting held on June 21, 2018.
- Second Community Planning Meeting held on July 12, 2018.
- CMAR awarded to Burkhardt Construction, Inc. on December 16, 2020.
- GMP received on March 9, 2022. GMP negotiated on March 23, 2022.
- GMP approved by City Commission on April 6, 2022.
- Anticipated Construction Start: May 2022.



TENTATIVE WORK SCHEDULE

Community Meetings- June and July 2018
Design and Permitting – January 2022
GMP – March 2022
Groundbreaking – May 2022
Grand Opening – May 2023 (Tentative)

CITY OF HALLANDALE BEACH – OFFICE OF CAPITAL IMPROVEMENT

CONTACT INFORMATION:

Capital Projects Manager

Fernando Paiva Jr.

(954) 457-1393

fpaiva@CoHB.org